

PROJECT STATUS REPORT

Executive delivery status with measurable progress, risks, decisions, and next actions.

Prepared for	[[CLIENT / ORGANIZATION]]	Prepared by	[[COMPANY NAME]]
Document ID	[[WTL-DOC-0000]]	Version	[[1.0]]
Date	[[MONTH DD, YYYY]]	Classification	[[CONFIDENTIAL]]

Project	[[PROJECT NAME]]
Reporting Period	[[START - END]]
Project Lead	[[NAME]]
Executive Sponsor	[[NAME]]
Overall Status	[[GREEN / AMBER / RED]]

Executive Status Summary

Summarize current health, material movement since the prior report, and leadership attention required.

KPI and Milestone Status

Measure / Milestone	Baseline	Current	Target	Status
[[MEASURE]]	[[BASELINE]]	[[CURRENT]]	[[TARGET]]	[[STATUS]]
[[MEASURE]]	[[BASELINE]]	[[CURRENT]]	[[TARGET]]	[[STATUS]]
[[MEASURE]]	[[BASELINE]]	[[CURRENT]]	[[TARGET]]	[[STATUS]]
[[MEASURE]]	[[BASELINE]]	[[CURRENT]]	[[TARGET]]	[[STATUS]]
[[MEASURE]]	[[BASELINE]]	[[CURRENT]]	[[TARGET]]	[[STATUS]]

Completed This Period

- [[COMPLETED ITEM]]
- [[DELIVERABLE ACCEPTED]]

In Progress / Next Period

- [[IN-PROGRESS ITEM]]
- [[NEXT-PERIOD COMMITMENT]]

Risks, Issues, and Dependencies

Type	Description	Impact	Owner	Target Resolution
[[RISK / ISSUE]]	[[DESCRIPTION]]	[[IMPACT]]	[[OWNER]]	[[DATE]]
[[RISK / ISSUE]]	[[DESCRIPTION]]	[[IMPACT]]	[[OWNER]]	[[DATE]]
[[RISK / ISSUE]]	[[DESCRIPTION]]	[[IMPACT]]	[[OWNER]]	[[DATE]]
[[RISK / ISSUE]]	[[DESCRIPTION]]	[[IMPACT]]	[[OWNER]]	[[DATE]]

Decisions Required

- [[DECISION / OWNER / REQUIRED DATE]]